

The Century Project – Update

On Wednesday, August 2nd, the Seattle’s Landmark Preservation Board approved the design direction of the Century Project, the proposed renovation of the Space Needle, in a 6-3 vote. While this is a wonderful milestone, it’s only one step in the Feasibility process.

The Feasibility Process:



Feasibility	25%	50%	75%	100%
Landmarks Review	[Progress bar from 0% to 100%]			
Design Concepts	[Progress bar from 0% to 75%]			
Pricing Set	[Progress bar from 0% to 75%]			
Code & Permitting	[Progress bar from 0% to 50%]			
Financing Planning	[Progress bar from 0% to 50%]			
Shareholder Approval	[Progress bar from 0% to 25%]			



In Feasibility, there are many big unknowns – namely *if* and *when* this project could happen.

The Feasibility stage will likely take us into next year, so we won’t have these answers for a while. We understand that these uncertainties can cause stress, so we will be continuing to update our Team Members on the process as it progresses. **Look for optional Active Team Member meetings next week to review and discuss.**

For More Information:

Active Team Member Century Project Communication Portal: <http://www.spaceneedle.com/team-members/>